

# Logan Elm Construction – Phase 1

*Before We Break Ground.....*

*Bond Issue Passed*

**November**

2018

*Superintendent Williams testifies in front of House and Senate as a proponent of Senate Bill 4, to urge legislators to allocate more funds to Ohio Facilities Construction Commission (O.F.C.C.) to fund all projects passed in November '18.*

**March - April**

2019

**February**

*Moody's assigns Logan Elm Local Schools a Bond Rating of Aa3/Aa2.  
Logan Elm Schools Sells Bonds*

**May**

*Logan Elm Schools employ Mike Mendenhall of MCS and Associates as owners rep. for the project.*

2019

*O.F.C.C. notifies districts who passed in November '18 that funding has been approved.  
Stacey Thomas, of O.F.C.C., is assigned as Logan Elm's Project Manager.*

**July - August**

2019

**November**

*Logan Elm and the Ohio Facilities Construction Commission release Request for Qualifications for Architects to design the new PK-12 building.*

2019

**Coming in December**

*--District and O.F.C.C. will announce shortlisted firms chosen for interviews  
--District and O.F.C.C. will interview shortlisted architectural firms.*

**December**

2019