

## Comprehensive Update on Logan Elm Construction Project

### **November 2018 –February 2019**

Logan Elm Local Schools worked with Baird to prepare our presentation to receive a bond rating. Moody's assigns Logan Elm Schools with an Aa3/Aa2 bond rating and District sells bonds.

[https://www.circlevilleherald.com/news/logan-elm-ready-to-sell-bonds/article\\_0623c106-4bfe-5783-9ada-edc8930d6e65.html](https://www.circlevilleherald.com/news/logan-elm-ready-to-sell-bonds/article_0623c106-4bfe-5783-9ada-edc8930d6e65.html)

### **March 2019 –April 2019**

Testimony from Superintendent Williams, proponent Senate Bill 4, to urge legislation to provide more funding to Ohio Facilities Construction Commission.

[https://www.thecentersquare.com/ohio/finance-committee-backs-proposal-to-issue-million-in-bonds-for/article\\_0cf74728-4593-11e9-b1a2-275688edf8f8.html](https://www.thecentersquare.com/ohio/finance-committee-backs-proposal-to-issue-million-in-bonds-for/article_0cf74728-4593-11e9-b1a2-275688edf8f8.html)

Link to Senate Bill (S.B.) 4 documents (includes Mr. Williams' testimony)

<https://www.legislature.ohio.gov/legislation/legislation-committee-documents?id=GA133-SB-4>

### **May 2019**

District hires Mike Mendenhall, former O.F.C.C. employee, to help manage the project.

### **July 2019**

Logan Elm receives notification, along with other schools that passed in November of 2018 that Ohio Legislation has allocated more funds for projects that passed in November.

<http://www.ohiosenate.gov/senators/peterson/news/ohio-facilities-construction-commission-approves-funding-for-local-schools>

[https://www.circlevilleherald.com/news/state-commission-approves-funding-for-logan-elm-schools/article\\_53a85b0d-3aef-564c-a7eb-d2933312f3d1.html](https://www.circlevilleherald.com/news/state-commission-approves-funding-for-logan-elm-schools/article_53a85b0d-3aef-564c-a7eb-d2933312f3d1.html)

### **August 2019**

Ohio Facilities Construction Commission assigns Stacey Thomas as project manager for Logan Elm Schools and District has first meeting with Ms. Thomas.

<https://wkkj.iheart.com/content/2019-08-23-new-logan-elm-school-campus-moves-into-project-phase/>

[https://www.circlevilleherald.com/news/logan-elm-school-district-enters-new-phase-of-building-project/article\\_236fde9c-7df8-523a-a137-a8d1d9ce58b1.html](https://www.circlevilleherald.com/news/logan-elm-school-district-enters-new-phase-of-building-project/article_236fde9c-7df8-523a-a137-a8d1d9ce58b1.html)

**November 2019**

Ohio Facilities Construction Commission (O.F.C.C.) releases Request for Qualifications (RFQ) for our Project with a submission deadline of November 18, 2019.

<https://ofcc.ohio.gov/Portals/0/RFQ-SFC-200458%20AE.pdf>

**December 2019**

District, in conjunction with O.F.C.C., is set to interview and select an architect for the project with the following timeline:

- Week of December 2, 2019--District and O.F.C.C. will announce shortlisted firms
- Week of December 16, 2019--District and O.F.C.C. will interview shortlisted firms